EOS Aura Project Code 424
Mission Operations Schedule

swxxxxs. PRELIMINARY DRAFT #rtsns

10/6/00
2001 2002 2003
Start Finish | 2 | 3 | 4 1 2 | | 4 1 2 | 3 | 4
1 Key Milestones
5 MOR 4/17/02 4/17/02 A 4/17
6 FOR 12/19/02| 12/19/02 N|12/119
10 Launch 6/24/03|  6/24/03 Nei2a
11 | EPGS Phase 2 Operational
13 AURA 11/30/02| 11/30/02 Al /30
14 | EDOS Operational
16 EDOS Aura Upgrade 1/10/02|  1/10/02 A\ 1/10
17 | EMOS AURA
21 Delta SRR 4/1/01 4/1/01 A4/1
26 Delta SDR 7/1/01 7/1/01 YA
27 EMOS System Builds - Ready for Use
28 Build A (instrument requirements) 1/22/02 1/22/02 A122
29 Build A.1 (correct DRs from Build A) 4/20/02 4/20/02 A4/20
30 Build B (Launch Release) 8/1/02|  8/1/02 /\si
31 Build B.1 (correct DRs from Build B) 11/30/02| 11/30/02 /\11/30
32 Build B.2 (Ground System Freeze) 3/24/03 3/24/03 /\ 324
33 IST
34 Installation 1/13/03 3/2/03 sl [ ar
35 Ready for Use 3/2/03 3/2/03 A3
36 | Institutional Systems (NCC, FDS)
38 AURA Flight Dynamics System 10/25/02| 10/25/02 /\10/25
39 | Ebnet
42 EPGS 9/30/02 9/30/02 /\9/30
43 | Simulators
47 AURA ETSF at EOC 9/30/01 9/30/01 /\ 9/30
48 | GS S/C Interface Tests
49 SCIF #1 2/7/02 217102 YAV 2i4
50 SCIF #2 5/8/02 5/8/02 AS/B
51 SCIF #3 9/12/02 9/12/02 N2
52 SCIF #4 2/7/03 2/7/03 [\
53 SCIF #5 4/22/03|  4/22/03 /422
54 | Spacecraft Testing
61 Thermal Vac Test 11/7/02 12/6/02 11/7 |:| 12/6
62 | Mission Tests
63 ETE Mission Sim #1 9/15/02| 9/15/02 A\ 9ns
64 ETE Mission Sim #2 12/2/02 12/2/02 Al p/2




